Attachment 4 Implementation Schedule

	Activity/Task
	Responsibility
	 08
	Year 2009
	Year 2010
	Year 2011

	
	Primary
	Secondary
	N
	D
	J
	F
	M
	A
	M
	J
	J
	A
	S
	O
	N
	D
	J
	F
	M
	A
	M
	J
	J
	A
	S
	O
	N
	D
	J
	F
	M
	A
	M
	J
	J
	A
	S
	O

	Preparation
	Env. & Land Acquisition and Resettlement Framework
	LESCO
	Consultant
	Adopted from the first tranche of MFF
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	Indigenous People Development Framework
	LESCO
	Consultant
	Adopted from the first tranche of MFF
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	Survey & Design of Transmission Line (TL)
	LESCO
	-
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	Site Demarcation of Affected Lands (TL)
	LESCO
	-
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	Resettlement Field Survey of Transmission Line
	LESCO
	Consultant
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	Draft Land Acquisition and Resettlement Plan
	LESCO
	Consultant
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	LARP Revision (if necessary)
	LESCO
	Consultant
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	Disclosure of LARF & LARP on ADB Website
	ADB
	Consultant
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	LARP Disclosure - Brochure in Urdu
	LESCO
	Consultant
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Implementation
	Mobilize project supervision consultant
	Government
	LESCO
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	LARP revision (if necessary)
	LESCO
	SDC
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	Information dissemination to Affected People
	LESCO
	SDC/RS
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	Adjust compensation rates for inflation
	LESCO
	SDC/RS
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	Submit revised LARP / Approval by EPA/ADB
	LESCO
	Govt/ADB
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	Award of Contracts for Civil Works
	LESCO
	Contractor
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	Grievance Redress Process
	LESCO
	SDC/RS
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	Delivery of compensation, prior to start of Works
	LESCO
	SDC/RS
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	Final payment of crop compensation (3 seasons)
	LESCO
	SDC/RS
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	Internal Monitoring of LARP Implementation
	LESCO
	SDC/RS
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Construction
	Possession of land for starting works
	LESCO
	SDC/RS
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	Contractor mobilized to start work
	Contractor
	Consultant
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	Commencement of Civil Works
	Contractor
	Consultant
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	External M&E of LARP implementation
	EMA
	LESCO
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	


